
Customer Status Report

Weekly Executive Status Report
Project: Statewide Voter Registration System
Project Manager: W. Gary Bush gbush2@covansys.com
For Weeks Ending: 20-Jan-06
Project Schedule: 325 days used of 336 total project days

97% of implementation schedule expended

Project Highlights
The following represent the most important facts about the project as of this status report:

Recent Accomplishments
The tasks listed below were completed recently by the project team:

Project Plan
Phase Key Task Who Start Date

Scheduled 
Complete 

Date Comments
P4a New development schedule confirmed WGBush Underway 31-Dec All functions, except Absentee, on 2/15/06.

Absentee and Report Performance on 2/28/06.
P5b Document Pilot Results WGBush Underway 14-Nov Issues discovered by county staff continue to be 

compiled for correction by the data conversion 
and development teams.

P6a Re-schedule county group rollouts and 
training for those counties not yet trained

All Underway 20-Jan Avoid monthly elections as much as possible

Work in Progress
The tasks listed represent the activities in which the team is engaged the week following this reporting period.

Project Plan
Phase Key Task Who Start Date

Scheduled 
Complete 

Date Comments
P4a Performance research into Print Server 

problem with Jasper Reports problem
Raj Satyaneni Underway 28-Feb Scheduled completion by 2/28/06, but all reports 

must be functional by 2/15/06
P7b2 Conduct Internal Testing (Interface, 

Integration)
GLBush Underway 27-Jan MVC On-line interface testing is underway and 

will continue next week

Data Conversions Enter Final Phase.
- Data conversion issues from the 3 pilots continue to be worked.  Re-pulls are scheduled for 02/14/06.
- Conversion programs continue to be updated to include all new issues found with history, poll worker, petitions, and supporting file loading.
- Pull dates for the remaining counties have been reworked to accommodate the delay in rollouts.

DIA Agency interfaces still being finalized.  
- Data line configurations were resolved by MVC and ATS technical staffs. Test transfers are underway, with issues still to be fixed.
- State OIT and Covansys development staff continue to adjust the MQ server requests and the SVRS application for proper message formatting.
- Additional test cases have been requested for AAMVAnet certification.
- State is still finalizing the MOU with MVC.

Business Transition Change Management Plan Underway
- CM staff continue to work with county staff, as required to handle new issues.
- T2 training classes are being re-scheduled for the remaining counties to align with the new rollout schedule.
- Rollout On-site Support Schedules have been updated to account for new rollout delays.

Phase 4 (Software Modification and Testing) Closing Out
- Security Hierarchy fix build was moved to UAT for testing before moving to Production for pilot county service. Issues being fixed.
- Covansys' development team is staffed and operational at the Middletown development center.
- A Covansys team assessment of the application was completed and a final release schedule was set.
- Development status reports are being prepared to provide regular updates on module completion by the develpment team.
- All functional modules, except Absentee Ballots, will be release for State testing on 2/15/06.  Absentee on 2/28/06.
- County Server Back-up unidirectional process to be implemented in the 2/15 release; Bidirectional by 4/30/06.
-  Performance testing/improvement of report server to be completed by 2/28/06.

Phase 5 (Pilot Implementation) Continuing with Updated Application
- The State and Covansys agreed to a third 'final' data pull for the pilot counties (Mercer, Ocean, and Essex), slated for 2/14/06.
- The final UAT release will be migrated into the Production environment for State and county testing.
- Covansys continues to provide on-site staff in each county as required by events.
- New data and application issues continue to be discovered, logged, and addressed in preparation for the final rollout to the remaining counties.

Phase 6 (Staged Rollout and Deployment - Remaining Sites) Deferred until mid-March
- Rollout schedule has been adjusted, lasting from mid-March to mid-May.
- Final data pulls will be approved upon acceptance of the application, dependent on regression testing of the final release, scheduled in late February.
- Rollout schedule was reworked to minimize disruptions to local elections occuring monthly in various counties.
- On-site support will continue until all counties are deployed.
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Coming Events
Upcoming Activities
The events listed below are highlights scheduled for the near future of the project.

Status Start Date

Scheduled 
Complete 

Date Comments
Scheduled 17-May On-going Every Tuesday @ 9:30AM

Re-Scheduled 12-Sep 15-Feb System adjustments require more testing 

Project Scope Changes
The following changes to the project scope have been proposed by Covansys to The State of New Jersey

CR Status Change Request

Change 
Request 
Owner

CR Approval 
Date CR Impact Comments

Accepted Addition of 6th county to Pilot Group WG Bush 4-Apr-05 Medium 6th county now confirmed
Approved All-Oracle Database for all servers WG Bush 30-Jun-05 Large Cost reduction approved.

Researching Workflow changes for DIA screens WG Bush TDB Medium Effort being estimated by PCC
Approved End-user hardware increase above 

proposal estimates
WG Bush 22-Jul-05 Large State will purchase this HW through Covansys.

Approved Proposal to Purchase Print Servers for 
each county (21)

WG Bush 24-Aug-05 Large State will purchase this HW through Covansys.

Approved Cost Savings to State by dropping end-
user hardware M&S in lieu of ordering 
additional replacement hardware.

WG Bush 24-Aug-05 Large State will purchase this HW through Covansys.

Approved Proposal to Purchase Server Racks for 
Mercer and Essex Counties

WG Bush 24-Aug-05 Small State will purchase this HW through Covansys.

Approved Additional PC purchases for Missed and 
Increased Counts to Counties

WG Bush 29-Aug-05 Medium State will purchase this HW through Covansys.

High Level Project Schedule

Event
Weekly Team Status Meetings
Performance and Load Testing of application & systems
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